

Liz Wallace
Communications Manager

lwallace@ci.norfolk.ne.us

For Immediate Release: October 9, 2017

Cold temperatures to cut microsurfacing schedule short on Monday, October 9



Due to the colder temperatures, the microsurfacing project schedule for today, Monday, October 9, will be cut short. The colder temperatures prevent the microsurfacing product from hardening, thus leaving the material vulnerable to becoming damaged.

The schedule for today will follow the order below, however Second Street from Omaha Avenue to Michigan Avenue will not be completed today as temperatures are expected to decline.

Schedule for Monday, October 9

- Tenth Street from Norfolk Avenue to Maple Avenue
- Seventeenth Street from Norfolk Avenue to Madison Avenue
- Eighteenth Street from Norfolk Avenue to Koenigstein Avenue
- Braasch Avenue from Cottonwood Street to Pine Street
- ~~Second Street from Omaha Avenue to Michigan Avenue~~

Streets that aren't completed as scheduled will be completely rescheduled to a later date and residents along those streets will be notified again.

To receive updates on this project please visit: www.ci.norfolk.ne.us or follow us on our Facebook page: City of Norfolk Nebraska Government.